



भरतपुर महानगरपालिका
नगर कार्यपालिकाको कार्यालय
भरतपुर, चितवन



कारबाही प्रकृया अगाडि बढाउने सम्बन्धी अत्यन्त जरूरी सूचना

प्रकाशित मिति : २०७९/०२/१७

भरतपुर महानगरपालिका नगर कार्यपालिका कार्यालयसंग तपसिलमा उल्लेखित ठेक्का तथा कार्यहरू सम्पन्न गर्ने गरि तपसिलमा उल्लेखित निर्माण कम्पनी/फर्म/निर्माण व्यवसायीहरूले सम्झौता गरेता पनि निर्धारित समयभित्र निर्माण कार्य सम्पन्न गर्न ठोस प्रयास नगरेको हुँदा निर्माण कार्य सम्पन्न गर्नका लागि यस अधिको पटक पटक सूचना ,लिखित पत्र तथा मौखिक निर्देशन मार्फत आग्रह गर्दा समेत लामो समयसम्म बेवास्ता गरि खरिद सम्झौता बमोजिमको निर्माण कार्यहरू समयमै सम्पन्न गर्ने तर्फ पहल तथा चासो नै नदेखाई बेवास्ता गरेकोले हालसम्म पनि सो योजना सम्पन्न नगरेको/अलपत्र भएको हुँदा सार्वजनिक खरिद ऐन,२०६३ तथा सार्वजनिक खरिद नियमावली २०६४ र ठेक्का सम्झौताको शर्त(GCC ७२)मा प्रावधान भए बमोजिम ठेक्का सम्झौता तोडि कार्य सम्पादन जमानत जफत गर्ने, कालोसूचीमा राख सिफारिस गर्ने,हर्जाना असुल गर्ने, बाकी निर्माण कार्यहरूको मुल्यांकन गरि ठेक्का सम्झौता बमोजिम सरकारी सम्पत्ति बाकी सरह असुल उपर गर्ने लगायतका कारबाही प्रकृया किन अगाडि नबढाउने ? कारबाही अगाडि बढाउनु नपर्ने मनासिब कारण भए यो सूचना प्रकाशित मितिले सात(७) दिनभित्र यस कार्यालयमा अनिवार्य रुपमा कम्पनीको अधिकारिक व्यक्ति स्वयम उपस्थित भै स्पष्टिकरण पेश गर्नुहुन यो सूचना प्रकाशित गरिन्छ। यो सूचनाको बेवास्ता गरि कार्यस्थलमा निरन्तर तिब्रताका साथ निर्माण कार्य नगराई उल्लेखित स्पष्टिकरण पेश नगरी बसेमा वा कुनै मनासिब कारण पेश हुन नआएको खण्डमा सम्झौता बमोजिम कारबाही प्रकृया अगाडि बढाउने समेत जानकारी गराईन्छ।

क्र .स.	ठेक्का नं./कामको विवरण	निर्माण कम्पनिव्यवसायी/फर्म/को नाम र ठेगाना	ठेक्का सम्झौता मिति
1.	METRO/BHR/W/NCB/67/077/078 Blacktopped Road Construction From East of Guman Singh B.K Chowk upto boarder of ward 5 at Bharatpur 15.	Urja-Krishav JV Kathmandu	२०७८/०९/२४
2.	METRO/BHR/W/NCB/68/077/078 Blacktopped Road Construction at Bharatpur Ward no. 6,14 and 21	Urja-Krishav JV Kathmandu	२०७८/०९/२४
3.	METRO/BHR/W/NCB/131/077/078 Construction of Blacktopped road and drain in Kachpache Chowk at ward no. 4	Prasamsha Construction Bharatpur-12,Chitwan,Nepal	२०७८/०५/२९
4.	METRO/BHR/W/NCB/139/077/078 Road Construction Towards Concrete Factory Near Jagannath Chowk at Bharatpur-4.	Urja-Masta JV,Tripureshwor-10	२०७८/०५/२२
5.	METRO/BHR/W/NCB/148/077/078 Blacktopped Road Construction of Section Shantichowk-Chhaari Chowk and Bhetghat Chowk-Suryadya chowk at Bharatpur Ward no. 16	Urja-Masta JV,Tripureshwor-10	२०७८/०६/१२
6.	METRO/BHR/W/NCB/141/077/078 Blacktopped Road Construction on Pipal chowk-Rahar Chowk Road Section at Bharatpur-8	D. And S. Himalayan construction pvt.ltd BMC-2	२०७८/०५/२९
7.	13-BMC/2078/079/W/NCB/22 Blacktopped Road Construction from Ankur Jabara-Suk Nepali to Aas BK house, Ward no 22	Bikram Baba Construction. Ratnanagar-09, Chitwan	२०७८/११/२२
8.	15-BMC/2078/079/W/NCB/27 Blacktopped Road Construction in Rana Tole, BMC-18	Bikram Baba Construction. Ratnanagar-09, Chitwan	२०७८/१०/२४
9.	17-BMC/2078/079/W/NCB/39 Construction of Additional Works on Commercial Building in BMC Ward no-21	Bikram Baba Construction. Ratnanagar-09, Chitwan	२०७८/११/२२
10.	23-BMC/2078/079/W/NCB/60 Chokraj Dhakalko Ghar Bata Paschim Tarfa 13 ra 14 ko Simana Hudai Salitaareko Ghar Samma Sadak Kaalopatne	Bikram Baba Construction. Ratnanagar-09, Chitwan	२०७९/०९/१२

11.	23-BMC/2078/079/W/NCB/61 ward 22 chowk dekhi paschim kurmiya chowk samma kalopatre kaam	Bikram Baba Construction. Ratnanagar-09, Chitwan	२०७९/०१/१२
12.	23-BMC/2078/079/W/NCB/62 Construction Of Road (Janoday ghimereko ghar dekhi ramchandra devkotako ghar hudai timilsena choksamma) At BMC 13	Bikram Baba Construction. Ratnanagar-09, Chitwan	२०७९/०१/१२
13.	31-BMC/2078/079/W/NCB/90 Blacktopped Road (Loktantrik Chok to Bishnu Chok) And Culvert Construction Works At BMC 18	Bikram Baba Construction. Ratnanagar-09, Chitwan	२०७९/०२/२६
14.	31-BMC/2078/079/W/NCB/91 Blacktopped Road Construction from Suk Bahadur's House Kavretole to Millineum Hatchery Tole, BMC-16	Bikram Baba Construction. Ratnanagar-09, Chitwan	२०७९/०२/२६
15.	39-BMC/2078/079/W/NCB/107 Blacktopped Road Construction from Milijuli Chowk To Nursery Chowk, BMC-16	Yubina Construction & Suppliers Pvt.Ltd,Baneshwor	२०७९/०२/२३
16.	42-BMC/2078/079/W/NCB/123 Blacktopped Road Construction from Mitralal Adhikari's House to Indrachowk, BMC-16	Yubina Construction & Suppliers Pvt.Ltd,Baneshwor	२०७९/०४/०४

प्रमुख प्रशासकीय अधिकृत